
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

12:19 AM
Run date

Time

Reviewer: Jefferson, Paul 07-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 539 Date: 28-Feb-2012 Tuesday

Approved Date:

Shift Hours: 06:30 am 04:00 pm Break: 00:30 Over Time:

Const Calendar Day: 903

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

CCO # 235

•Site visit at Hinge KW Micro-piles. Rod installation started yesterday and continues today . By the end of
the day they were able to install the remaining 10 rods.
General Comments

•Took Karen Wang out to the Hinge KW area for a site visit .
•Met with Paul Jefferson to go over the Sinc-lift system ABF plans to use for the Tie-down operation at
Hinge KW.
•Diary work.
•Clarified the due date for Submittal 2027R05 and R06 - Painting Quality Work Plan (PQWP): R & B
Protective Coatings Inc, with Reba. March 2nd is ok.

No overtime accrued today.

Bid Item: 046 W-HGK-SRF.04604-0120F4 W Line Hinge K Spherical Bushing Ring Furnish

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TRAILER, VAN OR OFFICE

2.50

*E0020354

0.00

No

0.00 0.00

WELDING, TORCH

1.50

000134

0.00

No

0.00 0.00

VEHICLE

2.50

000058

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH THEODORE ROHROperator 2.50 0.00 0.00 2.50

APP VICTOR HERNANDEZSemi-Skilled Laborer 2.50 0.00 0.00 2.50

APP DARIO LOZAIronworker 2.50 0.00 0.00 2.50

JNM RONNY ChamberlainIronworker 2.50 0.00 0.00 2.50

JNM CARLOS ALVERADOIronworker 2.50 0.00 0.00 2.50

JNM E PADILLAIronworker 2.50 0.00 0.00 2.50

Diary: Dispute

CCO # 235 046 W-HGK-SRF.046
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Wilcox, Jason Diary #: 539 Date: 28-Feb-2012 Tuesday

•Site visit at Hinge KW Micro-piles. Rod installation started yesterday and continues today . By the end of
the day they were able to install the remaining 10 rods.
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